

Digital Detective

Project Title: Digital Detective Mystery Game
Project Type: Mystery / Investigation Adventure Game
Project Duration: 10 Weeks

Week 1: Project Research & Requirement Analysis

Final Game Concept and Storyline

Develop the detective storyline, crime cases, investigation structure, and overall game objectives.

Requirement Analysis

Identify required features, gameplay mechanics, tools, and technologies needed for development.

Research Similar Mystery Games

Analyze existing detective and mystery games to understand investigation systems and gameplay design.

Deliverable: Requirement Analysis Document

Week 2: Game Design & Planning

Character Design Planning

Design detective character, suspects, witnesses, and supporting NPCs.

Case and Story Design

Create multiple crime cases, clues, suspects, and possible solutions.

Game Flow Planning

Prepare complete investigation flow from case selection to final solution.

Deliverable: Game Design Document

Week 3: Basic Game Framework Development

Game Engine Setup

Configure development environment and initialize project structure.

Interface Development

Create main menu, UI screens, and navigation system.

Environment Creation

Design investigation locations such as crime scenes, offices, and interrogation rooms.

Deliverable: Basic Game Framework

Week 4: Detective System Development

Detective Character Implementation

Create player detective with movement and interaction controls.

Investigation System

Implement searching system to examine objects and discover clues.

Evidence Collection System

Develop system to store and manage collected evidence.

Deliverable: Investigation Feature System

Week 5: Puzzle & Case Solving System

Puzzle Development

Create logic-based puzzles related to solving crimes.

Decision Making System

Develop question-answer and choice-based investigation system.

Case Completion System

Define logic for successful or failed case resolution.

Deliverable: Functional Mystery Gameplay System

Week 6: Dialogue & Character Interaction System

NPC Character Development

Create suspects, witnesses, and supporting characters.

Dialogue System

Implement conversation system between detective and NPCs.

Story Progression System

Link dialogues and clues to progress investigation.

Deliverable: Interactive Story System

Week 7: Advanced Feature Development

Multiple Case System

Add different crime cases with unique storylines.

Hint and Score System

Implement scoring system and hint-based assistance.

Audio and Visual Enhancement

Add sound effects, background music, and UI improvements.

Deliverable: Advanced Game Version

Week 8: Testing & Debugging

Gameplay Testing

Test all investigation features, puzzles, and case flow.

Bug Fixing

Identify and resolve system errors and gameplay issues.

Performance Optimization

Improve game stability and responsiveness.

Deliverable: Beta Version

Week 9: Final Improvement & Documentation

Game Enhancement

Improve graphics, interface, and overall user experience.

Code Optimization

Clean and structure the project code properly.

Documentation Preparation

Prepare final report, user manual, and presentation slides.

Deliverable: Final Documentation

Week 10: Final Deployment & Presentation

Final Testing

Perform complete system testing before submission.

Project Deployment

Generate final playable game build.

Presentation Preparation

Prepare viva and project demonstration.

Deliverable: Final Digital Detective Mystery Game